EXHIBIT 300 Ull 026-000005020

Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2009-06-30

Date of Last Change to Activities: 2012-03-27
Investment Auto Submission Date: 2012-02-24
Date of Last Investment Detail Update: 2012-07-25
Date of Last Exhibit 300A Update: 2012-07-25
Date of Last Revision: 2012-07-25

Agency: 026 - National Aeronautics and Space Administration Bureau: 00 - Agency-Wide Activity
Investment Part Code: 01

Investment Category: 00 - Agency Investments

1. Name of this Investment: JSC DA Mission Control Center Systems (MCCS)

2. Unique Investment Identifier (Ull): 026-000005020

Section B: Investment Detail

1. Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment. Include an explanation of any dependencies
between this investment and other investments.

The Mission Control Center Systems (MCCS) investment is a web of subsystems operating
in concert to provide a world class command and control facility. It is the focal point for
real-time management and operational support of NASA’s Human Spaceflight program. This
investment supports continuous International Space Station (ISS) operations including
support to visiting vehicles, Space Station simulations and training, and vehicle testing
support. The MCCS also provides communications services for the Space Station program
and to other NASA centers and International Partners. Under the multi-year Mission
Control Center for the 21st Century (MCC-21) project, the MCCS will be modified to support a
broader array of space flight operations and mission classes, human precursor, robotic, and
human-robotic missions. These missions include near-Earth objects, lunar activities, science
utilization of the ISS, as well as commercial crew and cargo missions to the ISS. A primary
objective of MCC-21 is to introduce more secure, robust, and cost effective support while
lowering maintenance and sustaining costs through aggressive integration of new
technologies and consolidation of facility operations and management. The primary
beneficiaries of the MCCS are the Space Station program, International Partners, other NASA
centers, commercial carriers, flight controllers, astronauts, private industry operators, the
science community, future human missions, and future robotic missions. The MCCS is
dependent upon the JSC'’s Flight Operations User Applications investment for the software
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applications that drive the MCC hardware platforms, White Sands for the space-to-ground
communications link, the Department of Defense for debris avoidance data, and Goddard’s
Flight Dynamics Facility for trajectory vectors and vehicle location. Investments that depend
upon the MCCS include JSC's Flight Operations User Applications investment which utilizes
MCCS platforms, Space Station Training Facility which integrates training simulations with the
MCCS, and Marshall Space Flight Center’s Payload Operations and Integration Center
(POIC) which utilizes the MCCS to transfer payload procedures to the crew. Mr. Macha
has overall PM responsibility for the MCCS under the Facilities Development and Operations
Contract (FDOC). His involvement with these facilities occurs on a regular basis.

2. How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas? Include an
assessment of the program impact if this investment isn't fully funded.

This investment does not close any performance gaps. The MCCS provides the primary
means of controlling the US segment of the International Space Station. It also provides a
communications network which is responsible for all communication between the ground
controllers, all communications with the crew, and all other support staff located at sites
around the globe. Without the MCCS or its functionality, NASA would be unable to support
the International Space Station and any future human spaceflight programs.

3. Provide alist of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.

In FY12, the MCCS supported 63 ISS mission-related activities, 200 integrated training
activities, and over 600 tests and other activities. MCCS also successfully participated in the
first commercial spacecraft rendezvous with the orbiting ISS. It supported the SpaceX
Dragon mission by providing command, video, voice loops, and telemetry services. In
addition, progress was made toward MCC-21 with the construction of development and
integration and test environments.  All performance goals set for this investment were
successfully achieved. There were no performance deficiencies requiring corrective action.

4. Provide alist of planned accomplishments for current year (CY) and budget year (BY).

The MCCS will continue providing support to the ISS and visiting vehicles. Additionally, it will
support the first resupply missions by commercial spacecrafts SpaceX/Dragon and Orbital
Sciences/Cygnus. Progress toward the implementation of MCC21 occurs in FY13 when the
first modifications to the operations infrastructure will take place. Legacy systems such as the
Integrated Planning System (IPS) and ISS MOD Avionics Reconfiguration Subsystem
(IMARS) will move into their new homes. In FY14, the MCC21 operational readiness tests
take place and ISS transition to MCC21 will commence.

5. Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment. An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
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this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees.

2009-01-01
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Section C: Summary of Funding (Budget Authority for Capital Assets)

Sub-Total DME (Including Govt. FTE):

Sub-Total O & M Costs (Including Govt.
FTE):

Total Cost (Including Govt. FTE):
Total Govt. FTE costs:

$17.9
$0.0
$17.9
$127.8
$7.2
$135.0

$152.9
$7.2
49

Table I.C.1 Summary of Funding
PY

2011

$0.0
$0.0
$0.0
0
$98.2
$3.7
$101.9

$101.9
$3.7
24

$8.4

8.98%

$0.0
$0.0
$0.0

$80.5
$3.8
$84.3

$84.3
$3.8
24

$23.8

39.18%

$0.0
$0.0
$0.0

$83.0
$4.0
$87.0

$87.0
$4.0
24
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2. If the funding levels have changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:

The funding needs of the investments have not changed. The figures submitted in the FY12
President's Budget Request reflect the budget uncertainties resulting from the cancellation of
the Constellation (Cx) Program. Since then, the funding deficit created by the program's
cancellation has been resolved.
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type | EVM Required | Contracting Procurement Indefinite Solicitation ID Ultimate Effective Date Actual or
Agency ID Instrument Delivery Contract Value Expected

Identifier (PIID) Vehicle ($M) End Date
(IDV)
Reference ID

Awarded NNJO9HD46C

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
N/A. Earned Value is a contract requirement.
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Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities: 2012-03-27

Section B: Project Execution Data

Table I.B.1 Projects

Project ID Project Project Project Project Project
INE) Description Start Date Completion Lifecycle
Date Cost ($M)

61711 FY11 O&M FY11 contractor maintenance,
operations, sustaining, and
modification engineering.

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project] End Point Schedule | End Point Schedule
Activities Variance Variance (%)
($M) ((GEVS)

61711 FY11 O&M

Cost Variance Cost Variance Total Planned Cost Count of

(M) (%) ($M) Activities

Key Deliverables

Project Name Activity Name Description Planned Completion Projected Actual Completion Duration Schedule Variance | Schedule Variance
Date Completion Date Date (MIGEVS)) (MICEVED) (%)

NONE
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Section C: Operational Data

Table 1.C.1 Performance Metrics

Baseline Target for PY Actual for PY Target for CY Reporting
Frequency

Unit of Measure FEA Performance Measurement
Measurement Condition

Category Mapping

Percent Technology - Under target
Information and Data

Metric Description

0.200000 Monthly

Anomaly Density. 0.200000 0.130000 0.138000
Software errors are
reported via anomaly
reports (ARS).
Anomaly density is
calculated by dividing
the number of
outstanding ARs by
the number of
executable lines of
software code (1 AR
per 5 thousand lines

of code = .2).
Percent Technology - Over target 95.000000 95.000000 100.000000 95.000000 Quarterly

Design Review &
Efficiency

Analysis. Customers
submit requests for
modifications via
Support Requests
(SR). SRs are
assigned to systems
engineers who
complete design
reviews and analyze
initial cost impact.
Reviews and analysis
of approved
modifications should
be completed within 8
weeks. This metric
represents how
frequently this is
achieved. Itis
calculated by dividing
the number of SRs
meeting the criteria by
the total number of
SRs received.
Percent Customer Results - Over target 95.000000 95.000000 100.000000 95.000000 Quarterly

Delivery of Flight P1
Timeliness and

SRs. Customers

Exhibit 300 (2011)
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Table I.C.1 Performance Metrics

Baseline Target for PY Actual for PY Target for CY Reporting
Frequency

Metric Description Unit of Measure FEA Performance Measurement

Measurement Condition
Category Mapping

submit service Responsiveness

requests via an SR.
The performing org
reviews available
resources and
assigns a target date
for completion. This
completion date is
called Release to
Operations (RTO).
This metric
represents the
percentage of
highest priority SRs
(Flight-related,
Priority 1) completed
on or before the RTO
date. Itis calculated
by dividing the
number of SR
deliveries meeting
the specified date by
the total number of
SR deliveries made.

Customer Percent Customer Results - Over target
Satisfaction. Customer Benefit

Customers who
submit SRs are asked
to complete
satisfaction surveys
upon completion of
the SR. The
responses can be
favorable,
unfavorable, or
neutral. This metric
represents the
percentage of
favorable and neutral
responses received.
It is calculated by
dividing the sum of
favorable and neutral

95.000000 95.000000 100.000000 97.000000 Quarterly
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Table Il.C.1 Performance Metrics
Target for PY Actual for PY Target for CY Reporting

Baseline
Frequency

Unit of Measure FEA Performance Measurement

Metric Description
Measurement Condition

Category Mapping

responses by the total

responses received.
99.932000 99.000000 Quarterly

Technology - Over target 98.000000 99.500000

Reliability and
Availability

System Availability. Percent
This metric measures
MCCS critical
services availability.
This metric is
calculated by dividing
the amount of
operational time by
the total time during
the period, less

scheduled outages.
98.453000 95.000000 Quarterly

Customer Results - Over target 95.000000 95.000000

Timeliness and
Responsiveness

Delivery of Non-Flight Percent
P1 SRs. Customers
submit service
requests via an SR.
The performing org
reviews available
resources and
assigns a target date
for completion. This
completion date is
called Release to
Operations (RTO).
This metric
represents the
percentage of high
priority SRs
(Non-Flight related,
Priority 1) completed
on or before the RTO
date. It is calculated
by dividing the
number of SR
deliveries meeting the
specified date by the
total number of SR
deliveries made.
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